

Friday 3 May 2019

COLPAI Project Weekly Work Update – W/C Monday 6 May 2019

Dear Neighbour

Please see below activities relating to the COLPAI Project, which are due to take place from Monday 6 May 2019.

Monday 6 May

- Site is closed for Bank Holiday.

Tuesday 7 May- Friday 10 May

Works will include:

- UKPN connection works along Basterfield Service Road
- Hoarding removal on Basterfield Service Road
- Excavating trial inspection pits
- Breaking out and removal of foundation ground and beams
- Asbestos watching brief and removal
- Removal of demolition material from site
- Air quality monitoring
- Environmental monitoring.

Saturday 11 May – Sunday 12 May

- No works.

Notable Points

- The breaking of ground floor slabs will not be carried out during the reduced impact hours
- Asbestos removal works are being carried out in-line with guidance from the Health and Safety Executive
- An environmental air analyst will be present to monitor the site during works.

CCTV on site

- For additional security, ISG has installed a CCTV monitoring system. The site is monitored 24 hours a day, seven days a week. This system is only active within the site boundary and cannot be directed outside the boundary lines.

Deliveries

- Muck-away lorries.

Non-ISG Works

- Road sweeper in place to clean Golden Lane following the muck-away lorries leaving the site.

Working Hours

Monday to Friday 08:00 to 18:00

Saturday 9:00 to 14:00

Consented Reduced Impact Hours

During reduced impact hours, works will still take place on-site, however, works will not involve percussive machinery or other similar construction involving heavy machinery.



Monday to Friday 10:00 to 12:00 and 14:00 to 16:00

Noise, dust and vibration monitoring is in place.

For site emergencies, please contact:

Steven McCarthy, ISG

T: 07825 719 496

Stephen Beattie, ISG

T: 07816 418 156